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0165R 2009-CH-091 1R Nate Whipple Hwy. C-2

Resurfacing of Nate Whipple Highway/Route 120, 
including curbing, sidewalk, guardrail, minor drainage 
work, and signal work from Diamond Hill Road/Route 114 
to the Massachusetts State line (1.7 miles). $2,800,000.00 Bid Awarded TBD 08/2009 J.H. Lynch & Sons

yes 9204A 2009-CT-043 Signal Optimization 2009

Statewide maintenance contract which involves signal 
repair and minor resurfacing as needed at roughly 60 
different intersections. $1,000,000.00 Bid Awarded TBD 05/2010 J.H. Lynch & Sons

0084X 2009-CH-035
Safety Improvements to 
Route 101

Chip seal overlay of Hartford Pike/Route 101 from the 
Connecticut State line to Route 94 in Foster and Anan 
Wade Rd. to Route 102 in Scituate (4 miles). $1,300,000.00 Bid Awarded TBD 10/2009 J.H. Lynch & Sons

0165D 2009-CH-077 1R Diamond Hill Road

Resurfacing of Diamond Hill Rd./Rte. 114, including 
curbing, sidewalk, guardrail, minor drainage work, and 
signal work, from Social Street to Bound Road (2.2 miles) $4,400,000.00

Currently 
Advertised TBD 10/2010 TBA

0078M 2009-CH-016
Downtown Providence ADA 
C-2

Repair sidewalks on Washington St. from Empire St. to 
Eddy St. and Westminster St. from Empire St. to 100 feet 
east of Mathewson St. (0.3 miles). Includes landscaping 
and installation of bike racks. $900,000.00

Currently 
Advertised TBD TBD TBA

0163C 2009-CB-044
Industrial Drive Bridge No. 
882

Rehabilitation of Industrial Dr., including sidewalk repairs 
and resurfacing, which carries Industrial Dr. over the 
Moshassuck River. $2,300,000.00

Currently 
Advertised TBD TBD TBA

TEAC-
090 2009-IE-002

Enhancement Project - 
Westminster St.

Westminster St. Streetscape from I-95 Service Road No. 7 
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles), 
which includes sidewalks, crosswalks, bicycle lanes, 
street trees and street lighting. $3,300,000.00

Pending 
Advertising TBD 12/2010 TBA

yes 8100L 2009-CM-024 Bridge Washing C - 10

Powerwashing of 65 of Rhode Island's 772 bridges to 
remove road salts, dirt and bird droppings. Includes: 
Cumberland, East Providence, Lincoln, North Smithfield, 
Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT 
goal of powerwashing all bridges with 10 contracts every 5 
years. $1,392,000.00

Pending 
Advertising TBD  TBD TBA

0076T 2009-CH-042
1R Route 146/Wilbur Rd. 
Bridge No. 415

Resurfacing of Route 146, including guardrail replacement, 
joint repair, and minor alignment modifications, from 
Route 116 interchange to area of Sherman Ave. and Old 
Louisquisset Pike/Route 246 interchange. (1.1 miles). 
Project includes rehabilitation of Wilbur Road Bridge, 
including raising and replacing superstructure of bridge. $6,200,000.00

Pending 
Authorization TBD TBD TBA

*Amount is the Planned Project Estimate (per TIP)  7/1/09 1 of 6
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0172E 2009-CH-069 1R Route 102 C-1

Resurfacing of Route 102 from Route 101 in Scituate to 
Old Plainfield Pike in Foster (7.4 miles), including drainage 
and guardrail improvements. RIDOT anticipates 
resurfacing an additional 10.8 miles from Old Plainfield 
Pike to Route 3 in Exeter in the near future. $3,000,000.00

Pending 
Authorization TBD TBD TBA

0049H 2009-CB-047
Phase IV Imp Jamestown 
Bridge No. 800

Continued long-term preventative maintenance on the 
Jamestown-Verrazzano Bridge, which carries Route 138 
over the West Passage of Narragansett Bay. $7,000,000.00

Pending Contract 
Award TBD 09/2010 TBA

0059C 2009-CT-070 Route 10 Guide Signs
Replacement of all signage on Route 10 from Park 
Ave./Route 12 in Cranston to I-95 in Providence (5 miles). $4,200,000.00

Pending Contract 
Award TBD 09/2010 TBA

0103E 2009-CT-079
STC Signals - North & East 
Bay

Various traffic signal improvements including new 
installations, signal modifications, and island 
modifications in Barrington, Burrillville, Foster, Johnston, 
North Providence, North Smithfield, Pawtucket, 
Portsmouth, Providence, Smithfield, and Warren (14 
intersections) $2,000,000.00

Pending Contract 
Award TBD 08/2010 TBA

0144C 2009-CB-087 Dillons Corner Bridge

Rehabilitation of bridges at the Dillons Corner Rotary in 
Narragansett. Work to consist of superstructure 
replacement of Dillions Corner Bridge, which carries Route 
1 over Kingstown Rd./Pt. Judith Rd./Route 108 and on-
ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. 
Judith Rd. to Route 1 North. $8,500,000.00

Pending Contract 
Award TBD 11/2011 TBA

0172R 2009-CH-036
1R Improvements to Route 
91 C-1

Resurfacing of Oak St./Westerly Bradford R./Route 91, 
including sidewalks, minor drainage improvements, water 
line installation and new signage, from Route 3 to Westerly 
Maintenance Facility (1.3 miles). $2,600,000.00

Pending Contract 
Award TBD 10/2010 TBA

0078P 2009-CH-066 ADA Child St. C-2
Installation of new sidewalks and curbing on Child St. 
from Cutler St. to Massachusetts State line. (2.2 miles). $2,500,000.00

Pending Contract 
Award TBD 11/2009 TBA

RI-560001-0 Pawtucket Layover 
Improvement Project

This Fixed Guideway Modernization project will pay to 
build a fueling facility, to fuel the engines for the MBTA 
commuter service from Providence to Boston, and to build 
an ispection pit, allowing inspection of train brakes from 
below.

$460,000 Planned Project TBD TBD TBA

0078L 2009-CH-048
ADA Child St. and N. Main 
St. C-1

Installation of new sidewalks and curbing on North Main 
St. from Park St. to Wood St. and Child St. from Cutler St. 
to the East Bay Bike Path (0.2 miles). $600,000.00 Planned Project TBD TBD TBA

*Amount is the Planned Project Estimate (per TIP)  7/1/09 2 of 6
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0034N 2009-CB-085
Wyoming Bridges #43 and 
#44

Rehabilitation of both Wyoming Bridges, which carry 
Bridge St. over the Wood River. $2,300,000.00 Planned Project TBD TBD TBA

0103G 2009-CT-082
STC Signals - South & 
Central

Various traffic signal improvements including new 
installations, signal modifications, and island 
modifications in Coventry, East Greenwich, Exeter, North 
Kingstown, South Kingstown, Warwick, and West 
Warwick.(12 intersections). $2,000,000.00 Planned Project TBD TBD TBA

0165M 2009-CH-081
1R High St./Diamond Hill 
Rd.

Resurfacing of High St./Diamond Hill Rd./Route 114, 
including curbing, sidewalk, guardrail, minor drainage 
work, and signal work, from Cumberland Public Library to 
Blackstone Street (1.2 miles). $1,900,000.00 Planned Project TBD TBD TBA

0172Q 2009-CH-080 1R Colebrook Rd.

Resurfacing of Colebrook Rd., including replacement of 
drainage system, from Long Highway to Route 179 (1.7 
miles). $1,600,000.00 Planned Project TBD 12/2009 TBA

yes 0104L 2009-CH-034
Stormdrain Retro Project 
BMP Monitoring

Project to review approximately 60 out of 130 storm water 
drainage systems, ponds, catch basins, etc. that were 
previously upgraded to meet Federal Best Management 
Practices, in accordance with State and Federal water 
quality regulations, for storm water runoff. Project will 
include inspection of drainage structures, cleaning and 
performance evaluation. $1,100,000.00

Scheduled for 
Advertising TBD 12/2009 TBA

0078K 2009-CH-028
ADA - Legion 
Way/Providence St.

Installation of new sidewalks and curbing on Legion Way 
from Main St. to Providence St. and Providence St. from 
Legion Way to East Main St./Route 115. (1 miles). $900,000.00

Under Active 
Construction 06/2009 09/2009 79.0% Lucena Brothers

yes 0085R 2009-CR-056
Crack Sealing 2009  - South 
& Central

Cleaning and sealing cracks and open joints in the 
existing bituminous concrete pavement with a hot applied 
rubberized asphalt sealant. $500,000.00

Under Active 
Construction 07/2009 09/2009 63.9% Sealcoating, Inc.

0172K 2009-CH-030 Route 138 1R

Resurfacing of Main Rd./Route 138, including curbing, 
sidewalks, and drainage and guardrail improvements, from 
John Street to the Massachusetts State Line (2.3 miles) $3,289,000.00

Under 
Construction 03/2009 09/2009 88.8% D'Ambra Construction

0104K 2009-CH-041
Stormdrain Retrofit - Outfall 
W-6

Construction of stormwater treatment pond at interchange 
of Route 6 and Killingly St./Route 128. $1,277,000.00

Under 
Construction 04/2009 10/2009 74.0% J.H. Lynch & Sons

yes 0115S 2009-CT-026 Statewide Striping - North

Application of striping on State roadways in Burrillville, 
Central Falls, Cumberland, Glocester, Lincoln, North 
Providence, North Smithfield, Pawtucket, Smithfield and 
Woonsocket. $2,418,000.00

Under 
Construction 04/2009 11/2010 22.3% Traffic Markings

*Amount is the Planned Project Estimate (per TIP)  7/1/09 3 of 6
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yes 0115Y 2009-CT-027
Statewide Striping - East 
Bay

Application of striping on State roadways in Barrington, 
Bristol, East Providence, Little Compton, Middletown, 
Newport, Portsmouth, Providence, Tiverton and Warren. $2,287,000.00

Under 
Construction 04/2009 11/2010 22.3% Traffic Markings

0075H 2009-CH-029 Warren Avenue Revetment

Construction of a 400-foot rocky seawall along the 
shoreline of the Seekonk River, salt marsh mitigation, 
installation of a stone dust river walk and landscaping on 
the adjacent Warren Avenue project in East Providence. $569,000.00

Under 
Construction 04/2009 09/2009 87.0% Sumco Eco 

0120P 2009-CH-046 Statewide Drainage C-1

Involved various drainage improvements in the following 
communities: Hopkinton (Mechanic St.), Johnston (Winsor 
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), 
and West Greenwich (Escoheag Hill Rd.). $748,000.00

Under 
Construction 04/2009 09/2009 89.0% R. P.Ianuccillo & Sons

0078J 2009-CH-052
ADA - Improvements to 
Bristol Ferry Rd.

Installation of new sidewalks and curbing on Bristol Ferry 
Road from West Main Road/Route 114 to Boyd's Lane. 
Includes Intersection improvements and new traffic 
signals with pedestrian signals. $1,696,000.00

Under 
Construction 05/2009 11/2009 61.0%

Narragansett 
Improvement

yes 0122E 2009-CT-045 Traffic Monitoring Stations

Installation of radar-based vehicle detectors in several 
locations to collect data on traffic volume, speed, and 
vehicle classification used for annual reporting 
requirements and TMC traffic flow maps (37 stations plus 
6 stations for vehicle classifications.) $1,053,000.00

Under 
Construction 05/2009 06/2010 28.0% Arden Engineering

yes 0122F 2009-CT-015 CCVE/RVD Design

Installation of radar-based vehicle detectors, at same 
location  as existing traffic cameras, to collect data on 
traffic volume, speeds. The new detectors provide alerts to 
TMC operators to announce increasing traffic congestion. 
Technology will allow RIDOT to post travel time on 
electronic message signs (40 locations) $505,000.00

Under 
Construction 05/2009 06/2010 28.0% Arden Engineering

7006B 2009-CM-040
Statewide Guardrail 
Repl./Repair 2009

Replacement and repair of rusted, damaged and/or 
substandard guardrail. $1,200,000.00

Under 
Construction 05/2009 03/2011 16.0% Cosco Inc.

0131G 2009-CH-004
1R Highway Improvements 
to West Main Rd

Resurfacing of West Main Road from Coddington Highway 
to John Kesson Lane. Includes removal of existing 
concrete median markers; curbing and sidewalk 
replacement; new signage and pavement markings; 
replacement and/or addition of traffic signal and 
pedestrian signal equipment; and traffic signal 
interconnection. $6,048,526.50

Under 
Construction 05/2009 10/2010 21.0% D'Ambra Construction

0177B 2009-CH-039 Resurfacing Route 246

Resurfacing of Old Louisquisset Pike/Route 246 from 
Breakneck Hill Rd./Route 123 to Route 116/Route 146 
interchange (2.3 miles). $1,687,000.00

Under 
Construction 05/2009 09/2009 85.0% Cardi Corp.

*Amount is the Planned Project Estimate (per TIP)  7/1/09 4 of 6
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0177C 2009-CH-051
Resurfacing Ocean and 
Shore Rds.

Resurfacing of two sections of Ocean Rd. in from 
Narragansett Town Beach to Point Judith, Narragansett 
(3.7 miles), and Shore Road from Post Road to Ocean View 
Highway in Westerly (4.5 miles). $3,900,000.00

Under 
Construction 05/2009 10/2009 69.8% J.H. Lynch & Sons

0058H 2009-CL-013
Route 1 Median 
Landscaping

This project is the final phase of a Safety Improvement 
Project.  Project includes excavating planting beds, 
placing loam and installing new planting material in select 
locations in the U.S. Route 1 median between Mooresfield 
Road and the Oliver Stedman Government Center. 
Contract includes two-year mowing and maintenance 
agreement. $236,000.00

Under 
Construction 05/2009 11/2010 17.5%

MON Landscaping 
Co.

0091G 2009-CT-064 I -95 Signing Project C-1

Replacement of signage on I-95 at Exits 6-8 (West 
Greenwich, East Greenwich, West Warwick, and Warwick), 
Exit 12B (Warwick), Exists 16-18 (Cranston and 
Providence), and Exit 29 (Pawtucket). Contract also 
includes signage on Route 146 at Route 146A in North 
Smithfield. $3,400,000.00

Under 
Construction 05/2009 08/2010 22.0%

Roadsafe Traffic 
Systems, Inc.

0085P 2009-CR-062
Rubberized Chip Sealing - 
2009 Application of rubberized chip seal. $1,800,000.00

Under 
Construction 05/2009 09/2009 96.0% All States Asphalt

0120R 2009-CH-058 Statewide Drainage C-2
Drainage work at the intersection of Ten Rod Road/Rte 165 
and Black Plain Rd in Exeter. $451,000.00

Under 
Construction 06/2009 09/2009 85.0%

Rosciti Construction 
Co., LLC

0165K 2009-CH-037
1R Nate Whipple Highway C-
1

Resurfacing of Nate Whipple Highway/Route 120, 
including curbing, sidewalk, guardrail, minor drainage 
work, and signal work from Diamond Hill Road/Route 114 
to Mendon Road/Route 122 (2.6 miles). $3,800,000.00

Under 
Construction 06/2009 11/2009 47.0% Fleet Construction

yes 8100M 2009-CM-025 Bridge Washing C - 11

Powerwashing of 65 of Rhode Island's 772 bridges to 
remove road salts, dirt and bird droppings. Includes: 
Burrillville, Charlestown, Cranston, East Greenwich, 
Exeter, Hopkinton, Johnston, Narragansett, North 
Kingstown, Richmond, South Kingstown, Warwick, West 
Greenwich, West Warwick, and Westerly. $984,000.00

Under 
Construction 06/2009 11/2009 47.0% Deangelo Bros.

0061B 2009-CH-055
1R Improvements to Route 
44 C-3A

Resurfacing of Putnam Pike/Route 44, including drainage 
improvements and guardrail replacement, from Tourtellote 
Hill Rd. to RIDOT Maintenance Facility (2 miles). $1,866,000.00

Under 
Construction 06/2009 11/2009 55.0% T. Miozzi Paving

0087P 2009-CH-068
I - 295 Safety & Lighting C-
2D

Removal and replacement of light poles and electrical 
systems for overhead lighting on I-295 at Exits 1, 2, 4 and 5 
from Warwick to Johnston. Contract includes additional 
traffic cameras for the TMC. $6,000,000.00

Under 
Construction 07/2009 10/2010 13.0% Arden Engineering

*Amount is the Planned Project Estimate (per TIP)  7/1/09 5 of 6
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0180B 2009-CH-031 I - 95 Resurfacing C-1

First phase of a 25-mile resurfacing project of I-95 from 
Connecticut line to Exit 8 in Warwick. Stimulus funds will 
pay for first 7.6 miles from State line to Exit 3. $10,000,000.00

Under 
Construction 07/2009 12/2009 33.0% D'Ambra Construction

yes 0085S 2009-CR-057
Crack Sealing 2009 - North 
& East

Cleaning and sealing cracks and open joints in the 
existing bituminous concrete pavement with a hot applied 
rubberized asphalt sealant. $500,000.00

Under 
Construction 07/2009 09/2009 61.0% Annseal, Inc.

T2-060 2009-IE-001
Enhancement Project - 
Manton Ave.

Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8 
miles), which includes sidewalks, crosswalks, street trees 
and street lighting. Other funds (Federal and City) will be 
used to upgrade signal at Manton Ave. and Atwells Ave. $500,000.00

Under 
Construction 07/2009 07/2010 12.0%

Universal 
Construction

0177E 2009-CH-060 Rt. 138 Reclamation
Resurfacing of Kingstown Rd./Route 138 from Beaver 
River Rd. to 660 feet west of Route 112 (2 miles). $2,000,000.00

Under 
Construction 07/2009 11/2009 36.0% Cardi Corp.

0061C 2009-CH-054
1R Improvements Route 44 
C-2A (W.Greenville-Austin)

Resurfacing of Putnam Pike/Route 44, including 
replacement of sidewalks, curbing, drainage 
improvements, and new signal, from Austin Ave. to West 
Greenville Rd. (1.3 miles). $2,900,000.00

Under 
Construction 07/2009 05/2010 11.4% Digregorio Corp.

0091D 2009-CT-065
Route 37 Signing Project C-
2

Replacement of all signage on Route 37 from Post 
Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2 
miles). $3,316,000.00

Under 
Construction 08/2009 08/2010 4.8% Liddell Bros.

0137A 2009-CH-084
Dean St., Cahir St., Stewart 
St.

Resurfacing of Dean St., Cahir St. and Stewart St., 
including upgraded signals and new street lights, from 
West Exchange St. to Point St. (0.9 miles) $4,000,000.00

Under 
Construction 08/2009 12/2010 1.3% Digregorio Corp.

0138A 2009-CH-009
Reconstruction of Hartford 
Avenue (Rt. 6A)

Reconstruction of Hartford Ave./Route 6A, including 
curbing, sidewalks, widening a portion to provide a center 
turn lane, a new drainage system, upgrading traffic signal 
systems, and installation of fiber optic connection, from 
the I-295 interchange to Atwood Ave./Rte. 5 (0.7 miles) $5,300,000.00

Under 
Construction 08/2009 10/2010 1.4% Digregorio Corp.

0120T 2009-CH-059 Statewide Drainage C-3

Involves various drainage improvements in the following 
communities: Cranston (Pippin Orchard Rd.), Lincoln 
(River Rd./Rte. 126), and Narragansett (Bridgetown Rd.). $500,000.00

Under 
Construction 08/2009 10/2009 6.0% J.H. Lynch & Sons

*Amount is the Planned Project Estimate (per TIP)  7/1/09 6 of 6


